

ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan

Activity: 2.1 Fertiliser management & input cost reduction study

Timing: ending June 2021

Month	Activity task	Person responsible	Status
Dec '20	<ul style="list-style-type: none"> Finalise plan to 30 June '21 Provide costings on a per tree basis for all of the agreed 4 treatments Implement Fert program across farmer sites. Mineral leaf and soil samples taken. These should be cross reference with another lab. <p align="center">25 Dec '20 to 3 Jan '21 – AU Holiday</p>	Peter & Son, SOFRI Team	Completed Lab cross referencing still needs doing.
Jan '21	<ul style="list-style-type: none"> Refine costings model to reflect potential impact of treatments Monitor and apply treatments where necessary according to schedule 	Peter & Son, SOFRI Team	Ongoing
Feb '21	<p align="center">11-16 Feb – TET holiday</p> <p>Monitor and apply treatments where necessary according to schedule</p>	Peter & Son, SOFRI Team	Ongoing
Mar '21	<ul style="list-style-type: none"> Monitor and apply treatments where necessary according to schedule 	Peter & Son, SOFRI Team	
Apr '21	<p align="center">2 to 5 April '21</p> <ul style="list-style-type: none"> Monitor and apply treatments where necessary according to schedule Record yields on each of the trial sites Evaluate fruit quality both externally and internally Evaluate for disease levels. 	Peter & Son, SOFRI Team	
May '21	<ul style="list-style-type: none"> Mineral leaf and soil samples taken Draft report (Working Paper format – 4 to 5 pages) of findings to date. 	Peter & Son, SOFRI Team	
Jun '21	<ul style="list-style-type: none"> 10 Jun – submit draft report to GU for feedback Report revisions undertaken by team – as needed 30 June – submission of final Working Paper report to GU Feedback & discussion re 2021 – 2022, A2.1 Activity 	Peter & Son, SOFRI Team	