

ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan

| Month | Activity task | Person responsible | Status |
|----------------|---|---------------------------|---------------|
| May '21 | <ul style="list-style-type: none"> Continue demonstration chain activities - allowing chain actors to operate with less supervision, continuous monitoring of results in-store to continue Compile a draft Working Paper report including data based on the demonstration chain and linked to quality outputs comparing to traditional sourced fruit. This will include retailer, packhouse responses, and incorporate field operations – challenges and opportunities TBC – a separate consumer study will capture responses – Robin/Alec to confirm Develop and document a series of recommendations for upscaling the demonstration chain for the next season in 2021-2022 Continue to finalise Working Paper report for the activity | Tram Anh & SIAEP team | |
| Jun '21 | <ul style="list-style-type: none"> 10 June - Submit draft report to GU for feedback Report revisions undertaken by team – as needed 30 June - Submission Final Working Paper report to GU Feedback to team for 2021-2022 activity | Tram Anh & SIAEP team | |

This plan includes 'working paper' reports for:

- A2.3 Sap burn management study
- A2.3 Monitoring quality study