ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan

Activity: 2.3 Trolley concept evaluation & next steps Timing: ending December 2021

Month	Activity task	Person responsible	Status
Dec '20	Finalise plan to 30 June '21 25 Dec '20 to 3 Jan '21 AU Holiday	Hung, SIAEP team	Completed
Jan '21	• From the evaluation and comments directly from farmers through the test run on the first device.	Hung, SIAEP team	Completed
Feb '21	 11-16 Feb – TET holiday The redesigned team has additional improvements to make it more efficient. Reduce the overall height of the trolley to 100 mm to fit the Vietnamese harvester height. Change the wheels to suit the slippery terrain in the Mekong Delta. 	Hung, SIAEP team	Completed
Mar '21	 Add an extra hook on the side of the trolley to store the bags when harvesting mango fruit (in order to reuse the same mango bags in the following seasons) Trolley manufacturing with the new design. Test run at farm. Recognize expert and farmer input on new equipment. 	Hung, SIAEP team	Completed
Apr '21	 Utilize the adjusted trolley for sap management trial Record the essential data 	Hung, SIAEP team	On going
	2-5 April '21 – AU holiday		
May '21	 Draft final working paper (4-5 pages) 	Hung, SIAEP team	
Jun '21	 10 June - Submit draft working paper to GU Finalise 'Working paper' report based on GU feedback 30 June – submission of final Working Paper report to GU 	Hung, SIAEP team	
Jul '21	 Demonstrate trolley at stakeholder field day at SOFRI 	Hung, SIAEP team	