

ACIAR Project: Improving smallholder farmer incomes through strategic market development in mango supply chains in southern Vietnam (AGB/2012/061)

2021 Activity Plan

Activity: 2.3 HWT study – Australia

Timing: ending February 2021

Month	Activity task	Person responsible	Status
Dec '20	Finalise plan to 30 June '21 Design and develop trials Under take trial work	Peter & DPRIRD	Completed Dec 20
Jan '21	Collate data for analysis	Peter & DPRIRD	Completed Feb 20
Feb '21	Review data and write paper	Peter & DPRIRD	Ongoing
March	Finalise paper for submission for publication	Peter & DPRIRD	
April	Submit paper for publication	Peter & DPRIRD	