

No.	Activity	Lead Responsibility for reporting	Agreed Sub-elements and reporting to be delivered (Resources may include – Fact Sheets, Videos, or other items)	Milestone & final due date
A1.8 SCAP	Wholesale Market Monitoring Study		<ul style="list-style-type: none"> Finalise Working Paper for this activity 	Working paper Draft By 17 Dec '21
A2.1 SOFRI	Fertiliser Management & Input Cost Reduction Study 4 Farms (2+2) Tien Giang & Dong Thap Provinces	Peter & Son	<ul style="list-style-type: none"> Working Paper (4 to 5 pages) Training materials shared with farmers Fact Sheet – as resource for training Participatory forums (planned for 2021/2022) 	Working paper Draft & Training Materials ready By 17 Dec '21 Forum/s planned
A2.1 SOFRI	Diseases of Mango (anthracnose & blackspot), MRL Testing & Bagging Study Notes - recording data, MRL testing needs to be near time of harvesting) - Taiwanese bag – view/idea to develop VN bag Tien Giang & Dong Thap Provinces	Hoa & Uyen	<ul style="list-style-type: none"> Data analysis Working Paper (4 to 5 pages) Scientific paper (Vietnamese & English) Fact Sheet – as a resource for training Participatory forums – share through the VN websites (planned for 2021/2022) (eg Pestnet) Information shared through other projects to socialise to a broader audience (eg UNIDO) 	Working paper Draft & Training Materials ready By 17 Dec '21 Forum/s planned
A2.1 SOFRI	HWT Study – Southern Vietnam 1. Experiment in laboratory (Sep '21) (2 temperatures – ambient & cool) 2. Packhouse activity – collaborate with A2.3 – Demonstration Chain where possible.	Peter & Phong	<ul style="list-style-type: none"> Scientific paper from experiment – skin sensitivity & bagging (Submit Vietnamese Journal) Training material HWT work in Packhouse – in Dong Thap Province Participatory forum – other packhouses come along & view the HWT session 	Scientific Paper ready for submission By 17 Dec '21
A2.1 PETER	HWT Study - Australia	Peter & WADPIRD	<ul style="list-style-type: none"> Working Paper Scientific paper 	Working Paper Draft By 17 Dec '21 Scientific Paper ready for submission March 2022